

Roll Out Plan of Road Map for providing Banking Services in identified unbanked villages under Financial Inclusion Project									
District Alwar Position as on 31.08.2011									
S.No.	Name of the Bank	No. of villages allotted	No. of villages where		No. of villages where enrollment started	No. of enrollment done	No. of Smart Card delivered	No. of villages where Smart Card distributed	No. of villages where transaction started
			Branch to be opened	BCA Working					
1	Allahabad Bank	1	1						
2	BOB	4		4	4	25			
3	BOR (ICICI)	1		1	1	707	707	1	1
4	CBI	6	0	0	0	0	0	0	0
5	IOB	3	Information not submitted						
6	RGB	72		25	27	11638	1310	10	10
7	SBBJ	33		33	33	5069	2980	33	11
8	SBI	17		16	10	1213	0	0	10
9	PNB	106	3	102	102	36524	5504	35	9
		243	4	181	177	55176	10501	79	41
TSP - (Allahabad Bank : M/s Integra Micro System (P) Ltd.), (BOB HCL Limited), (SBI : M/s Oxigen Services (India) Pvt. Ltd.), (RGB : HCL Ltd), (SBBJ : Bartronics India Ltd.) (BOR ICICI : FINO), (CBI : Under Processing), (PNB : Bartronics India Ltd.) (IOB : Information not submitted)									
BC - (Allahabad Bank : Not finalised), (BOB HCL Limited), (SBI : M/s Oxigen Services (India) Pvt. Ltd.), (RGB : Sukkaki Foundation), (SBBJ : M/s Lupin Human Weffare & Research Foundation Samiti.) (BOR ICICI : FINO), (CBI : Under Processing), (PNB : Bartronics India Ltd.) (IOB : Information not submitted)									